



Summary report

01/01/2021 - 31/12/2021

Total: 77:40:00 Billable: 00:00:00 Amount: 0.00 USD




Project



Allgemein	04:00:00	5.15%
Besprechungen	19:05:00	24.57%
Dokumentation	27:15:00	35.09%
Frontend	23:00:00	29.61%
Weiterbildung	04:20:00	5.58%

Description



Plus-Button gestalten und positionieren	02:30:00	3.22%
Projektdoku	23:00:00	29.61%
Einarbeitung Angular	04:20:00	5.58%
Präsentation Generalprobe	03:00:00	3.86%
Child Group Menu Bindings	01:00:00	1.29%
Plus-Button und Icons	01:30:00	1.93%

Settingspage grober Entwurf	03:00:00	3.86%
Roadmap und Projekt einrichten	02:00:00	2.58%
Besprechung Projektdoku	01:00:00	1.29%
Lightwidget	04:15:00	5.47%
Projektdoku Feinschliff	04:15:00	5.47%
Child Group Menu	01:30:00	1.93%
Settingspage	04:45:00	6.12%
Meeting Vorlesung	12:05:00	15.55%
WeatherWidget	04:30:00	5.79%
Präsentation	04:00:00	5.15%
Projektidee Abstimmung	01:00:00	1.29%

Project / Description	Duration	Amount
Allgemein	04:00:00	0.00 USD
Präsentation	04:00:00	0.00 USD
Besprechungen	19:05:00	0.00 USD
Präsentation Generalprobe	03:00:00	0.00 USD
Roadmap und Projekt einrichten	02:00:00	0.00 USD
Besprechung Projektdoku	01:00:00	0.00 USD
Meeting Vorlesung	12:05:00	0.00 USD
Projektidee Abstimmung	01:00:00	0.00 USD
Dokumentation	27:15:00	0.00 USD
Projektdoku	23:00:00	0.00 USD
Projektdoku Feinschliff	04:15:00	0.00 USD
Frontend	23:00:00	0.00 USD
Plus-Button gestalten und positionieren	02:30:00	0.00 USD

Child Group Menu Bindings	01:00:00	0.00 USD
Plus-Button und Icons	01:30:00	0.00 USD
Settingspage grober Entwurf	03:00:00	0.00 USD
Lightwidget	04:15:00	0.00 USD
Child Group Menu	01:30:00	0.00 USD
Settingspage	04:45:00	0.00 USD
WeatherWidget	04:30:00	0.00 USD
Weiterbildung	04:20:00	0.00 USD
Einarbeitung Angular	04:20:00	0.00 USD